COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 22/ 2019

ESTI MATE SUMVARY 11: 44: 03
CONTI D C20852 ESTI MATE NO: 0005 PROG SPEC YR: 2005
PCN: 20852- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.5 DAYS TINE ALLOW 70 WORK DAYS
US 285 DECK REHABI LI TATI ON (FY PERCENT TIME:  99.29 ORI G TI ME ALLOW 70 WORK DAYS
PROJECT NO. NHPP2854- 138
US 285 DECK REHABI LI TATI ON ( FY
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 10/ 22/ 2019 DATE TI ME STARTED 03/25/2019
2180 E. 74TH PLACE DATE LET 11/ 29/ 2018 DATE WORK BEGAN  03/25/2019
DATE AWARDED 12/ 24/ 2018 DATE TI ME SToPPED 08/25/2019
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 08/ 25/ 2019
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 03/25/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 385,051.06 PARTI Cl PATI NG $ 1, 341, 251. 06 $ 235,098. 95
AWARD PRQJECT AMI:  $  1,372,344.40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 84% TOTAL EARNI NGS 1,341, 251. 06 235, 098. 95
FUNDS AVAI LABLE: $ 43, 800. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 341, 251. 06 235, 098. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 585. 17 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 320, 665. 89 235, 098. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 1, 320, 665. 89 235, 098. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 235, 098. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20852-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: NHPP2854- 138 ESTI MATE NO 0005 11: 44: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 207-00205  Topsoil 200. 000 200. 000
cY 0. 000 0. 00
67. 00000 200. 000 13, 400. 00
0010 208-00008 Erosi on Log Type 2 (12 Inch) 168. 000 168. 000
LF 0. 000 0. 00
8. 00000 168. 000 1,344.00
0015 208-00035  Aggregate Bag 220. 000 220. 000
LF 0. 000 0. 00
6. 50000 220. 000 1, 430. 00
0020 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0025 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 8. 000 0. 000
HOUR 8. 000 480. 00
60. 00000 8. 000 480. 00
0035 208-00105 Renoval and Disposal of Sedinent (Equipnent) 8. 000 0. 000
HOUR 8. 000 1, 680. 00
210. 00000 8. 000 1, 680. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0.00
0045 210-01190 Reset Tensioned Cable Barrier 292. 000 292. 000
LF 0. 000 0. 00
239. 50000 292. 000 69, 934. 00
0050 212-00006 Seedi ng (Native) 0. 360 0. 360
ACRE 0. 000 0. 00
2,370. 00000 0. 360 853. 20
0055 212-00032  Soil Conditioning 0. 360 0. 000
ACRE 0. 360 2,109. 60

5, 860. 00000 0. 360 2,109. 60
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUN 10/ 22/ 2019
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CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20852-BI D ESTI MATE RUN 10/ 22/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0005 11: 44:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 630-80342 Construction Traffic Sign (Panel Size B) 32.000 42.300
EACH -10. 300 -494. 40
48. 00000 32.000 1, 536. 00
0130 630-80343  Construction Traffic Sign (Panel Size O 14. 000 19. 800
EACH -5.800 -278. 40
48. 00000 14.000 672. 00
0135 630-80344  Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 1. 000 4,300. 00
4, 300. 00000 1.000 4, 300. 00
0296 630-80370 Conc Barrier (Tenp) Added Item Concrete Barrier (Tenp) 320. 000 288. 000
LF 32. 000 1, 600. 00
50. 00000 320. 000 16, 000. 00
0297 630-80371 Reset Concrete Barrier (Tenp) Added |tem Reset 320. 000 288. 000
Concrete Barrier (Tenp)
LF 32.000 640. 00
20. 00000 320. 000 6, 400. 00
0298 630-85010 Inpact Atten (Tenp) Added Item I npact Attenuator 8. 000 7.200
Te
(Ter) EACH 0. 800 2,140.00
2,675. 00000 8. 000 21, 400. 00
0340 700-70010 F/ A M nor Contract Revisions 43, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0360

0365

700- 70380
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C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
20852- BI D ESTI MATE RUN 10/ 22/ 2019
NHPP2854- 138 ESTI MATE NO 0005 11: 44:03
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
ROADWAY
F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A DRB On-Demand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 437,829.20 % 130, 730. 60 $ 394, 029. 20
STRUCTURES
Renoval of Slope and Ditch Paving F-16-UA 123. 000 61. 000
5% 62. 000 2,604. 00
42.00000 123. 000 5, 166. 00
Renoval of Curb F-15-DJ, F-15-DI, & F-15-DG 702. 000 702. 000
LF 0. 000 0. 00
18. 00000 702. 000 12, 636. 00
Renove Concrete Pavenent (Planing) (Special) F-15-DJ, 10, 299. 000 10, 250. 000
F-15-DI, F-15-DG & F-16-UA
Sy 49. 000 857. 50
17. 50000 10, 299. 000 180, 232. 50
Renoval of Pavenent Marking F-15-DJ, F-15-DI, F-15-DG 65. 000 0. 000
& F-16- UA
SF 65. 000 175. 50
2.70000 65. 000 175.50
Renoval of Portions of Present Structure F-15-Dl 2.000 2.000
5% 0. 000 0.00
593. 00000 2.000 1, 186. 00
Structure Excavation F-15-DJ, F-15-DI, F-15-DG & 293. 810 293. 810
F-16- UA
cY 0. 000 0. 00
51. 00000 293. 810 14,984. 31
Structure Backfill (FlowFill) F-15-DJ, F-15-DI, 0. 000 0. 000
F-15-DG F-16- UA
(&% 0. 000 0.00
650. 00000 0. 000 0. 00
Structure Backfill (COass 1) F-15-DJ, F-15-DI, 294. 000 294. 000
F-15-DG & F-16-UA
cY 0. 000 0. 00
89. 50000 294. 000 26, 313. 00

202- 00026

202- 00201

202- 00217

202- 00250

202- 00503

206- 00000

206- 00065

206- 00100



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20852-BI D ESTI MATE RUN 10/ 22/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0005 11: 44:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0185 206- 00510 Filter Material (Class A) F-15-DJ, F-15-Di, F-15-DG 13. 000 13. 000
F-16- UA
cY 0. 000 0.00
125. 00000 13. 000 1, 625. 00
0190 206-00520 Filter Material (Class B) F-15-DJ, F-15-Di, F-15-DG 18. 000 18. 000
F-16- UA
cY 0. 000 0. 00
133. 00000 18. 000 2,394.00
0195 210-00520 Rebuild Portions of Present Structure F-15-Di 2.000 2. 000
SY 0. 000 0.00
690. 00000 2.000 1, 380. 00
0200 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) F-15-DJ, 1,187. 760 1,173. 810
F-15-DI, F-15-DG & F-16-UA
TON 13. 950 3,138.75
225. 00000 1,187.760 267, 246. 00
0205 411-10255 Enul sified Asphalt (Sl ow Setting) F-15-DJ, F-15-Di, 375. 000 375. 000
F-15-DG & F-16-UA
GAL 0. 000 0. 00
18. 00000 375. 000 6, 750. 00
0210 412-14000 Sawi ng and Sealing Concrete Pavenent Joints 14, 436. 000 14, 203. 000
LF 233. 000 885. 40
3.80000 14, 436. 000 54, 856. 80
0215 420- 00000 Geonenbrane F-15-DJ, F-15-DI, F-15-DG F-16- UA 359. 000 359. 000
SY 0. 000 0.00
26. 00000 359. 000 9, 334. 00
0220 420-00113 Ceotextile (Drainage) (Cass 2) F-16-UA 63. 000 63. 000
SY 0. 000 0. 00
29. 00000 63. 000 1,827.00
0225 420-00114 Geotextile (Drainage) (COass 3) F-15-DJ, F-15-DI, 307. 000 307. 000
F-15-DG, F-16-UA
SY 0. 000 0.00
13. 00000 307. 000 3,991. 00
0230 506-00212 Riprap (12 Inch) F-16-UA 42.000 42.000
cY 0. 000 0. 00
166. 00000 42.000 6,972. 00
0235 507-00100 Concrete Slope and Ditch Paving (Reinforced) F-15-DJ, 87.750 80. 930
F-15-DI, F-15-DG & F-16-UA
CcY 6. 820 3,989.70

585. 00000 87. 750 51, 333. 75



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20852-BI D ESTI MATE RUN 10/ 22/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0005 11: 44:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0240 515-00120 Wat er proofing (Menbrane) F-15-DJ, F-15-DI, F-15-DG & 658. 000 658. 000
F-16- UA
Sy 0. 000 0. 00
30. 00000 658. 000 19, 740. 00
0245 515-00122  \Waterproofing (Menbrane)(Special) F-15-DJ, F-15-DI, 2,494. 000 2,494.000
F-15-DG F-16-UA
SY 0. 000 0. 00
14. 00000 2,494. 000 34, 916. 00
0250 601-40300 Structural Concrete Coating F-15-Dl 2.000 2.000
Sy 0. 000 0. 00
165. 00000 2.000 330. 00
0255 605-00004 4 Inch Non-Perforated Pipe Underdrain F-15-DJ, 402. 000 402. 000
F-15-DI, F-15-DG F-16-UA
LF 0. 000 0. 00
20. 50000 402. 000 8,241.00
0260 605-00040 4 Inch Perforated Pipe Underdrain F-15-DJ, F-15-Di, 590. 000 590. 000
F-15-DG, F-16-UA
LF 0. 000 0. 00
15. 00000 590. 000 8, 850. 00
0265 606-21010 End Anchorage (Tensioned Cable Barrier) F-15-DI & 1. 000 0. 000
F- 15- DG
EACH 1. 000 20, 300. 00
20, 300. 00000 1. 000 20, 300. 00
0270 609-60011 Curb Type 6 (Section M F-15-DJ, F-15-DI, F-15-DG & 349. 000 0. 000
F-16- UA
LF 349. 000 4,537.00
13. 00000 349. 000 4,537.00
0275 627-00013 Pavenent Marking Paint (H gh Build) F-15-DJ, F-15-Di, 47. 050 14. 400
F-15-DG & F-16-UA
GAL 32. 650 4,897.50
150. 00000 47.050 7,057.50
0280 630- 00000 Fl aggi ng F-15-DJ, F-15-DI, F-15-DG & F-16-UA 273. 000 24.000
HOUR 249. 000 6,474.00
26. 00000 273.000 7,098. 00
0285 630- 00007 Traffic Control Inspection F-15-DJ, F-15-DI, F-15-DG 58. 000 28. 000
& F-16- UA
DAY 30. 000 5, 400. 00
180. 00000 58. 000 10, 440. 00
0290 630-00012 Traffic Control Managenent F-15-DJ, F-15-DI, F-15-DG 83. 000 42.000
& F-16- UA
DAY 41. 000 45, 100. 00

1, 100. 00000 83. 000 91, 300. 00



CONTI D: C20852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20852-BI D ESTI MATE RUN 10/ 22/ 2019
PRQIECT: NHPP2854- 138 ESTI MATE NO 0005 11: 44:03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0295 630-00015 Uniformed Traffic Control Coordination F-15-DJ, 89. 000 89. 000
F-15-DI, F-15-DG & F-16-UA
HOUR 0. 000 0. 00
3. 50000 89. 000 311. 50
0300 630-80335 Barricade (Type 3 MA) (Tenporary) F-15-DJ, F-15-D, 0. 000 0. 000
F-15-DG & F-16-UA
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0305 630-80350 Vertical Panel F-15-DJ, F-15-DI, F-15-DG F-16-UA 36. 000 90. 000
EACH -54.000 -1, 296. 00
24.00000 36. 000 864. 00
0310 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 1.800
Type) F-15-DJ, F-15-DI, D-15-DG, F-16-UA
EACH 0. 200 140. 00
700. 00000 2.000 1, 400. 00
0315 630-80359 Portabl e Message Sign Panel F-15-DJ, F-15-DI, F-15-DG 129. 000 121. 000
& F-16- UA
DAY 8. 000 384. 00
48. 00000 129. 000 6, 192. 00
0320 630-80360 Drum Channel i zi ng Device F-15-DJ, F-15-DI, F-15-DG & 26. 000 27.000
F-16- UA
EACH -1.000 -12.00
12. 00000 26. 000 312. 00
0325 630-80364  Drum Channel i zing Device (Wth Li ght) (Steady Burn) 30. 000 27.000
F-15-DJ, F-15-DI, F-15-DG & F-16-U
EACH 3. 000 48. 00
16. 00000 30. 000 480. 00
0330 630-80380 Traffic Cone F-15-DJ, F-15-DI, F-15-DG F-16-UA 410. 000 441. 000
EACH -31. 000 -155. 00
5. 00000 410. 000 2,050. 00
0335 630-85041 Mobil e Attenuator F-15-DJ, F-15-DI, F-15-DG & F-16-UA 156. 000 133. 000
DAY 23. 000 6, 900. 00
300. 00000 156. 000 46, 800. 00

CAT 0300 CURRENT AMI $  919,621.86$ 104,368.35% 919, 621.86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0085 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 9
ESTI MATE RUN 10/ 22/ 2019

CONTI D: C20852

PCN: 20852-BID

PRQIECT NHPP2854- 138

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0090 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
1, 300. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 1,385, 051.06$%

11: 44: 03
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 600. 00
0.00$% 27, 600. 00

235,098.95% 1, 341, 251. 06



